
  6-21-17:  WRWC Agenda Item 8 
  

 
Western Regional Water Commission 

 

  
    

STAFF REPORT 
 
   
DATE: June 15, 2017 
TO: Chairman and Members, Western Regional Water Commission (“WRWC”)  

FROM: Chris Wessel, Water Management Planner 
 
SUBJECT: Discussion and possible approval of three-month, no-cost time extensions for two 

Interlocal Agreements (“ILAs”) with the Desert Research Institute (“DRI”): a) 
The Cloud Seeding project for the 2016 – 2017 season, and b) The Cloud Seeding 
Monitoring Gauges project; and possible direction to staff. 

 

SUMMARY 
The WRWC currently has two active ILAs with DRI associated with cloud seeding, as listed 
above.  Staff anticipated that work associated with both projects would be completed by June 30, 
2017, based on conditions from previous years; however, due to the significant amount of 
precipitation which the area experienced during the 2016 –  2017 fall and winter, DRI anticipates 
that a significant remaining snow pack will prevent the timely completion of portions of the 
required work.   
 
The Cloud Seeding project requires access to remove various snow generators in conformance 
with United States Forest Service permit conditions.  In addition, DRI anticipates that the 
residual snow pack will restrict access and prevent installation of the last pair of automated 
precipitation gauges associated with the Cloud Seeding Monitoring Gauge project.  For these 
reasons, DRI has requested three month, no-cost extensions for both ILAs. 
 
BACKGROUND 
Since 2009, DRI has conducted its cloud seeding program for the Truckee River and Lake Tahoe 
Basins using funds provided by either the Truckee Meadows Water Authority or the Truckee 
River Fund, and the WRWC.  The current ILA for the Cloud Seeding project includes a budget 
for $100,000 from the Regional Water Management Fund (“RWMF”) to partially fund cloud 
seeding operations for water year 2016 – 2017.   
 
At the request of the Northern Nevada Water Planning Commission (“NNWPC”), DRI 
developed a proposal to better quantify the results of the Cloud Seeding program.  The original 
scope of work and ILA for the Monitoring Gauges project required the installation of six 
precipitation gauges over a three-year period, at a cost not to exceed $25,000 per year from the 
RWMF.   
 
FISCAL IMPACT 
This action will result in no impact to the RWMF. 
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RECOMMENDATION 
The NNWPC recommends that the WRWC approve three-month, no-cost time extensions for the 
above two ILAs with DRI, and, if approved, authorize the Chairman to execute appropriate 
amendments to both ILAs for that purpose. 
 
POSSIBLE MOTION 
Should the Board agree with the NNWPC recommendation, a possible motion would be: “Move 
to approve three-month, no-cost time extensions for two ILAswith DRI: a) The Cloud Seeding 
project for the 2016 – 2017 season, and b) The Cloud Seeding Monitoring Gauges project, and 
authorize the Chairman to execute amendments to the ILAs for that purpose." 
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